EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 14:51:35

2. Agency: 007

3. Bureau: 97

4. Name of this Investment: DEFENSE INFORMATION SYSTEM FOR SECURITY
5. Unique Project (Investment) Identifier: 007-97-01-03-01-0594-00

6. What kind of investment will this be in FY 2011?: Full-Acquisition
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.

Defense Information System for Security (DISS) will improve information sharing capabilities, accelerate
clearance-processing timelines, reduce security vulnerabilities, and increase DoD’s security mission
capability. DISS is tasked to consolidate the DoD security mission into an Enterprise System that will
automate the implementation of improved national investigative and adjudicative standards to eliminate costly
and inefficient work processes and increase information collaboration across the community. DISS is
currently under development and will replace the Joint Personnel Adjudicative System (JPAS) a legacy
system. When fully deployed this will be a secure, authoritative source for the management, storage and
timely dissemination of and access to personnel with the flexibility to provide additional support structure for
future DoD security process growth. When deployed, it will accelerate the clearance process, reduce security
clearance vulnerabilities, decrease back-end processing timelines, and support simultaneous information
sharing within various DoD entities as well as among a number of authorized federal agencies. DISS will
provide improved support to the Insider Threat and Personal Identity programs and will be comprised of
capabilities that are currently part of the Joint Personnel Adjudication System (JPAS) and Defense Central
Index of Investigations (DCII) and will create a robust and real-time capability for all DoD participants in the
Military Departments, and DoD Agencies. It will also include automated records check (ARC) functionality and
the creation of an adjudicative case management capability with e-Adjudication functionality. DISS will also
provide the following operational capabilities, single point of entry for; personnel security, adjudicative case
management, and decision support functionality to all DoD adjudicators. DISS will provide near continuous
intra-Central Adjudication Facility (CAF) communications on a web-based enabled platform utilizing a unified
architecture with security management. Outyear funding beyond FY11 will be addressed in the POM FY12
process.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/Investment Committee approve this request? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
e Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.

Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

Project manager assigned but qualification status review has not yet started.

No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

O O 0O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

Planning: * * * * * * * % %
Acquisition: 4 S * * * * * * *
Subtotal B @ * * * * * * o
Planning &

Acquisition:

Operations B * * * * * o o e
&

Maintenanc

e:

Disposition * * * * * * * * %
Costs

(optional):

SUBTOTAL: @ * * * * * . 2 2

Government FTE Costs should not be included in the amounts provided above.

Government * * * * * * * * *
FTE Costs

Number Of * * * * * * * * *
FTE

represented

by Costs:

TOTAL(incl * * * * * * * * *
uding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract Total |Is this an Is it Competit
or Task what is Value of | Interagen] performa] ively
Order the date | Contract/| Contract/| Contract/ cy nce awarded
Number of the Task | Acquisiti] based? | ? (Y/N)
award? If Order (M)j on? (Y/N)] (Y/N)
ce with not, what option is

FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL,

N/A)

NBCHDO Cost plus Y 2008-08-2 2008-08-2 2010-08-2 $5.4 * * * * *
00300030 fixed fee 5 5 4
022 -
Automate
d record
check
capability
(Hardwar
€,
software
developm
ent,
developm
ent and
operation
al test)

HHM402- Firm Y 2008-09-2 2008-09-2 2009-09-3  $0.9 * * * * *

07-D-000  Fixed 5 B 0
5- Price

Electronic

adjudicati
on

capability(

Hardware

, software

developm
ent,

developm

ent and

operation

al test)

WO04TE- Firm Y 2008-10-1 2008-10-1 2008-12-3  $0.1 * * * * *
08-M-857  Fixed 3 3 1
0- Price
Electronic
adjudicati
on
capability(
Hardware

)

02EA3TS Firm Y 2008-02-1 2008-02-1 2009-02-0 $4.0 * * * * *
348 - Fixed 3 3 2

Central Price

Adjudicati

on Facility

Process

Analysis,

Program

Document

ation and
Data

Requirem
ents

(electroni
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

NBCHDO Cost Plus Y 2009-04-1 2009-04-1 2010-09-3 $8.2 * * * * *
03003002 Fixed Fee 7 7 0
6 -
Automate
d record
check
capability
(Hardwar
€,
software
developm
ent,
developm
ent and
operation
al test)

02EA3TS Firm Y 2008-09-1 2008-09-1 2009-09-1 $3.5 ks & 2 s ki
34801 - Fixed 5 5 4
Central Price
Adjudicati
on Facility
Process
Analysis,
Program
Document
ation and
Data
Requirem
ents
(electroni
G
applicatio
n,
electronic
adjudicati
on, portal,
data
warehous
e)

NBCHDO Cost Plus Y 2009-05-1 2009-05-1 2011-09-3  $8.2 * * * * *
03003002 Fixed Fee 5 5 0
7 -
Automate
d record
check
capability
(Hardwar
€,
software
developm
ent,
developm
ent and
operation
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the | If so what] Start date] End date Total Is this an Is it itilf What, if JIs EVM in
or Task | Contract/] contract is the Value of | Interagen | performa any, the
Order Task been date of ] Contract/ ] Contract/ | Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Acquisiti | based? e (YIN)
accordan (Y/IN) award? If Order (M)Jon? (Y/N) (YIN) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

al test)

BTA0004 Firm Y 2009-05-1 2009-05-1 2010-03-3  $0.9 * * * * *
20 - Fixed 5 5 0

Electronic ~ Price

adjudicati
on

capability(

Hardware

, software

developm
ent,

developm

ent and

operation

al test)

02EA3TS Firm Y 2009-02-1 2009-02-1 2009-07-3  $2.5 * * * * *
34802 - Fixed 5 5 1
Central Price

Adjudicati

on Facility
Process

Analysis,

Program
Document

ation and

Data
Requirem
ents
(electroni
c
applicatio
n,

electronic

adjudicati

on, portal,

data
warehous
e)

20700034  Firm Y 2009-04-1 2009-04-1 2009-09-3 $1.1 * * * * *
- Program  Fixed 3 3 0
Document  Price
ation and
Data
Requirem
ents
(electroni
®
applicatio
n,
electronic
adjudicati
on, portal,
data
warehous
e)

BTA0005 Firm Y 2009-04-1 2009-04-1 2009-09-3 $0.4 * * * * *
85 - Fixed 5 5 0
Electronic Price
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the | If so what] Start date] End date Total Is this an Is it itilf What, if JIs EVM in
or Task | Contract/] contract is the Value of | Interagen | performa any, the
Order Task been date of ] Contract/ ] Contract/ | Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Acquisiti | based? e (YIN)
accordan (Y/IN) award? If Order (M)Jon? (Y/N) (YIN) financing
ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,
EUL, N/A)
adjudicati
on
HHM4020  Firm Y 2009-03-1 2009-03-1 2009-09-3  $0.2 & & & i i
7D00050  Fixed 6 6 0
022 - Price
Electronic
adjudicati
on
capability(
Hardware
, software
developm
ent,
developm
ent and
operation
al test)
BTA0004 Firm Y 2009-03-1 2009-03-1 2009-05-3  $0.1 * * * * *
19 - Fixed 5 5 0
Electronic ~ Price
adjudicati
on
capability
hardware
-Navy
02EA3TS Firm Y 2009-08-1 2009-10-0 2009-11-3  $0.8 * * * * *
34801 - Fixed 1 1 0
OPM IA/ Price
IBM for
TO7&8
02EA3TS Firm Y 2009-08-2 2009-08-2 2009-09-3  $0.3 * * * * *
34801 - Fixed 5 5 0
OPM IA/ Price
IBM for
TOG6
BTA0007 Firm Y 2009-05-2 2009-05-2 2009-09-3  $0.1 & & & i 3
92 - Navy  Fixed 2 2 0
Hardware  Price
BTA0007 Firm Y 2009-05-0 2009-05-0 2009-06-3  $0.2 * * * * *
94 - Fixed 1 1 0
Continuity ~ Price
of
operation
s initiative
hardware
[ Army
BTA0008 Firm Y 2009-07-0 2009-07-0 2010-06-3  $0.5 * * * * *
84 - Fixed 1 1 0
Microsoft Price
Premier
support
that will
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the | If so what] Start date] End date Total Is this an Is it itilf What, if JIs EVM in
or Task | Contract/] contract is the Value of | Interagen | performa any, the
Order Task been date of ] Contract/ ] Contract/ | Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Acquisiti | based? e (YIN)
accordan (Y/IN) award? If Order (M)Jon? (Y/N) (YIN) financing
ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,
EUL, N/A)
expand
the
utilization
of the
HHM4020 Cost Plus Y 2009-09-3 2009-10-0 2010-09-3  $1.4 * * * * *
7D0005 - Fixed Fee 0 1 0
TO 0036
Software
Developm
ent/ Army
AASN-09- Cost Plus Y 2009-08-1 2009-08-1 2010-08-1  $0.2 * * * * *
DSS-001 Fixed Fee 8 8 7
- IA/ GSA
Software
developm
ent and
Design
BTA0010 Firm Y 2009-08-0 2009-08-3 2009-10-3  $0.2 * * * * *
65 - SAN Fixed 6 0 0
upgrade Price
storage
devices -
Army
BTA0010 Firm Y 2009-08-1 2009-09-0 2010-06-3  $0.3 * * * * *
96 - Fixed 4 1 0
Clearance Price
Adjudicati
on
Tracking
System
hardware
- Army
02EA3TS Firm Y 2009-09-0 2009-09-0 2009-09-3  $0.3 * * * * *
34801 - Fixed 1 1 0
Funds to Price
support
IBM OPM
IA thru
Sep 09
HHM4020  Firm Y 2010-02-0 2010-02-0 2011-02-0  $1.6 e R b * *
7D0005 / Fixed 3 3 3
TO 39 - Price
CAF
Adjudicati
on
System
Moderniz
ation
HQO01171 Firm Y 2009-11-0 2009-11-0 2010-11-0  $0.5 * * * * *
294 - Fixed 3 4 3
Funds to Price
TAO for
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the | If so what] Start date] End date Total Is this an Is it itilf What, if JIs EVM in
or Task | Contract/] contract is the Value of | Interagen | performa any, the
Order Task been date of ] Contract/ ] Contract/ | Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Acquisiti | based? e (YIN)
accordan (Y/IN) award? If Order (M)Jon? (Y/N) (YIN) financing
ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,
EUL, N/A)
contract
support
for the
virtual
02EA3TS Firm Y 2009-11-2 2009-12-0 2010-03-3  $1.8 * * * * *
34801 - Fixed 3 1 1
IBM Price
Support
for Dec09
- Mar 10
HQO01170 Firm Y 2010-02-0 2010-02-0 2011-02-0  $0.1 * * * * *
1742 - Fixed 3 3 2
TAO price
Effort for
Finger
Printing
Machines
HQO01170 Firm Y 2010-03-0 2010-03-0 2011-03-0 $2.4 & & & i R
1819 - Fixed 8 8 7
CAF Price
Moderniz
ation
Additional
funding
HQO01170 Firm Y 2010-01-2 2010-01-2 2011-01-2  $0.2 * * * * *
1683 TAO  Fixed 1 1 0
Initiative Price
for
Bio-Metric
s to store
finger
prints
electronic
ally
HQO01170 Firm Y 2010-02-2 2010-02-2 2011-02-2 $3.4 * * * * *
1674 - Fixed 5 5 4
Funding Price
for IBM
support
HQO01170 Firm Y 2010-02-2 2010-02-2 2011-02-2  $0.2 * * * * *
1766 - Fixed 5 5 4
IBM Price
support
for Task
9A
HQO01170 Firm Y 2010-03-0 2010-03-0 2011-03-0  $1.6 e R b * *
1821 - Fixed 8 8 7
CAF price
Moderniz
ation
Additional
funding
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order
Number

End date
is the of of
date of ]| Contract/
the Task
award? If| Order
not, what
is the
planned
award
date?

Is this an
Interagen

Total
Value of
Contract/ | Contract/ cy

Task Task Acquisiti

Order ] Order (M)Jon? (Y/N)

Type of | Has the
Contract/ | contract
Task been
Order (In | awarded
accordan (Y/N)

ce with
FAR Part
16)

HQO01170
1822 -1T
Demos
for
End-to-En
d
Clearance
Reform
Pilot

Firm Y 2010-02-2 2010-02-2 2010-11-0
Fixed 6 6 9
Price

$3.0 *

Is it What, if JIs EVMin

performa any, the
nce awarded?] alternativ | contract?

based? e (YIN)

(Y/N) financing

option is
being
used?
(ESPC,
UESC,

EUL, N/A)

2. If earned value is not required or will not be a contract requirement for any of the contracts or task

orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been

approved in accordance with agency requirements? *
a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2008 Reshaping the Days to 222 days 130 days 118 days
Defense compete an
Enterprise initial
investigation
2008 Reshaping the Number of 4000 records 10000 records 8000 records
Defense automated processed processed processed
Enterprise record checks
processed by
ACES for initial
investigations
2008 Reshaping the Reduction of 5 systems 1 system 5 systems
Defense systems in use
Enterprise for adjudicative
case
manaagement
2008 Reshaping the Number of 0 adjudications 5000 7500
Defense adjudications processed by adjudications adjudications
Enterprise processed by electronic processed by processed by
electronic adjudication electronic electronic
adjudication adjudication adjudication
2009 Reshaping the Days to reach 72 days 20 days 72 days
Defense an eligibility
Enterprise determination
2009 Reshaping the Number of 7500 100,000 130,282
Defense adjudications adjudications adjudications adjudications
Enterprise processed by  processed by processed by  processed by
electronic electronic electronic electronic
adjudication adjudication adjudication adjudication
2009 Reshaping the Number of 9300 records 10000 records 10000 records
Defense automated processed processed processed
Enterprise record checks
processed by
ACES for initial
investigations
2009 Reshaping the Days to 80.75 days 40 days 80.75 days
Defense compete an
Enterprise initial
investigation
2009 Reshaping the Reduction of 5 sytems 1 sytem 5 systems
Defense systems in use
Enterprise for adjudicative
case
management
2010 Reshaping the Days to reach 72 days 20 Days
Defense an eligibility
Enterprise determination
2010 Reshaping the Number of 100,000 100,000
Defense adjudications adjudications adjudications
Enterprise processed by processed by processed by
electronic electronic electronic
adjudication adjudication adjudication
2010 Reshaping the Number of 10000 records 100,000 records
Defense automated processed processed
Enterprise record checks
processed by
ACES for initial
investigations
2010 Reshaping the Days to 80.75 days 40 days
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Defense
Enterprise

2010 Reshaping the * *
Defense

Enterprise

2011 Reshaping the * *
Defense

Enterprise

2011 Reshaping the * *
Defense

Enterprise

2011 Reshaping the * *
Defense

Enterprise

2011 Reshaping the * *
Defense

Enterprise

2011 Reshaping the * *
Defense

Enterprise

2012 Reshaping the * *
Defense

Enterprise

2012 Reshaping the * *
Defense

Enterprise

2012 Reshaping the * *
Defense

Enterprise

2012 Reshaping the * *
Defense

Enterprise

2013 Reshaping the * *
Defense

Enterprise

2013 Reshaping the * *
Defense

Enterprise

2013 Reshaping the * *

compete an
initial
investigation
Reduction of
systems in use
for adjudicative
case
management

Days to reach
an eligibility
determination
Number of
adjudications
processed by
electronic
adjudication

Number of
automated
record checks
processed by
ACES for initial
investigations

Days to
compete an
initial
investigation
Reduction of
systems in use
for adjudicative
case
management

Days to reach
an eligibility
determination
Number of
adjudications
processed by
electronic
adjudication

Number of
automated
record checks
processed by
ACES for initial
investigations

Days to
compete an
initial
investigation
Number of
adjudications
processed by
electronic
adjudication

Number of
automated
record checks
processed by
ACES for initial
investigations

Days to

5 systems

60 days

100,000
adjudications
processed by

electronic
adjudication

100000 records
processed

60 days

2 systems

30 days

100,000
adjudications
processed by

electronic
adjudication

150,000 records
processed

50 days

325,000
adjudications
processed by

electronic
adjudication

500,000 records
processed

45 days

1 system

20 days

250,000
adjudications
processed by

electronic
adjudication

150000 records
processed

40 days

1 system

20 days

350,000
adjudications
processed by

electronic
adjudication

750,000 records
processed

40 days

350,000
adjudications
processed by

electronic
adjudication

1,000,000
records
processed

40 days
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic Measurement | Measurement | Measurement Baseline Actual Results

[eLES) Area Grouping Indicator

Supported
Defense compete an
Enterprise initial

investigation
2013 Reshaping the * * Days to reach 23 days 20 days

Defense an eligibility

Enterprise determination
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Case $1.6 $1.6 2009-03-12 2009-04-10  2009-12-18  2009-12-18 100.00% 100.00%

Adjudication
Tracking
System |IOC
fielded to
Army, DISCO,
and Navy
CAFs. This
system
provides case
management
for
adjudication
with electronic
adjudication

and delivery.
100.00% 75.00%

Automated $6.2 $6.2 2009-01-09 2009-01-09 2010-05-15
Record Check
(ARC)Capabili
ty 10C will
utilize
applicant data
to collect
relevant
information
available
through
government
and
commercial
databases
and flag
issues for
investigative
purposes.
10C will be for
a select
population
Continuous $2.0 $2.0 2009-06-15 2009-01-22 2010-06-22 50.00% 45.00%
Evaluation
(CE) I0C
includes an
electronic
review of
scheduled
updates of a
subject’'s
application
information,
ARC, and an
electronic
assessment of
the
information
acquired for a
select
population.
Case $4.0 $2.5 2009-03-12 2009-04-10 2010-04-15 80.00% 80.00%

Adjudication
Tracking
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

System FOC.
fielded to all
DoD low side
CAFs. This
system
provides
case
management
for
adjudication
with
electronic
adjudication
and delivery.

Automated $4.5 $2.0 2009-01-09 2009-01-09 2010-12-15 35.00% 40.00%
Record Check
(ARC)Capabili
ty FOC will
utilize
applicant data
to collect
relevant
information
available
through
government
and
commercial
databases
and flag
issues for
investigative
purposes.

Continuous $1.0 $0.5 2009-06-15 2009-06-15 2010-12-15 25.00% 20.00%
Evaluation
(CE) FOC
includes an
electronic
review of
scheduled
updates of a
subject’s
application
information,
ARC, and an
electronic
assessment of
the
information
acquired.

Provide Portal $2.5 $0.5 2009-03-09 2009-03-09 2011-04-14 15.00% 10.00%
services to
DISS
component
systems
enabling
single sign-on
and role
based access

Deploy SOA $2.0 $0.0 2010-02-15 2010-02-15 2012-05-16
framework to
DISS systems
enabling the
use of
enterprise
services

0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost | Planned Starf Actual Start Planned Actual Planned Actual
of Milestones| ($M) Completion | Completion Percent Percent

Date Date Complete Complete

DISS FOC - * * 2012-04-15 2013-09-30 0.00% 0.00%

Operations
and
Maintenance

DISS Program * * 2013-04-15 2014-09-30 0.00% 0.00%

Operations
and
Maintenance

DISS Program * * 2014-04-15 2015-09-30 0.00% 0.00%

Operations
and
Maintenance

* - Indicates data is redacted.
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